

Project Planning Phase
Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	8 march 2026
Team ID	
Project Name	Visualization Tool for Electric Vehicle Charge and Range Analysis
Maximum Marks	8 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Collection	USN-1	As a data analyst, I can collect EV charging dataset containing vehicle model, battery capacity, charging time, and energy consumption.	3	High	Team
Sprint-1	Data Cleaning	USN-2	As a data scientist, I want to clean and preprocess the dataset so that it can be used for analysis.	3	High	Team
Sprint-2	Exploratory Data Analysis	USN-3	As a data analyst, I want to explore EV charging patterns and identify trends in charging behavior.	4	High	Team
Sprint-2	Tableau Visualization	USN-4	As a user, I want to view EV charging insights through interactive dashboards.	4	High	Team
Sprint-3	Battery Performance Analysis	USN-5	As a fleet manager, I want to analyze battery state of charge and charging efficiency.	3	Medium	Team

Sprint-3	Driving Range Analysis	USN-6	As a user, I want to compare distance travelled and energy consumed by EV vehicles.	3	Medium	Team
Sprint-4	Dashboard Integration	USN-7	As a user, I want to access the Tableau dashboard through a web application.	2	Medium	Team
Sprint-4	Testing and Optimization	USN-8	As a developer, I want to test dashboard performance and optimize visualization clarity.	2	Low	Team

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	Feb 15, 2026	Feb 25, 2026	8	Feb 25, 2026
Sprint-2	20	6 Days	Feb 26, 2026	Mar 08, 2026	13	Mar 08, 2026
Sprint-3	20	6 Days	Mar 09, 2026	Mar 14, 2026		
Sprint-4	20	6 Days	Mar 15, 2026	Mar 09, 2026		

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{\textit{sprint duration}}{\textit{velocity}} = \frac{20}{10} = 2$$

Velocity Calculation:

- **Total Story Points:** 29
- **Total Duration:** 30 Days
- **Average Velocity (AV):** $29 / 30 = 0.97$ points per